
Last Edited 08/16/2022PPII Funding Agreement Approval Process

Project Manager
 Reviews Workplan

MMSD Team Review 
Meeting 

MMSD Provides 
Questions & Comments

 MMSD Commission Meeting 
for FA Authorization 

(Held Monthly)

Draft FA Internal 
Review Complete

MMSD Validates Workplan 
& Notifies Municipality

FA Fully Executed

Municipality 
Submits Workplan

Municipality Reviews FA
(5‐10 business days*)

Municipality Replies to Questions 
(5 business days*)

MMSD Workplan Review Process
(10‐15 business days)

MMSD Submits Draft FA to 
Municipality for Review 

MMSD Routes FA for Final 
Signatures 

(5‐7 business days)

*Recommended Response Time

MMSD Sends Municipality 
Notice to Proceed 

FA Greater than 
$300,000?

MMSD Replies to 
Comments 

(5 business days)
No

Yes

Municipality 
Comments?

MMSD Sends Final FA to 
Municipality for Signature 

FA Terms Finalized 

MMSD Begins Drafting FA
(5‐10 business days)

MMSD Final FA Process
(5 business days)

Municipality Signs FA
(10‐15 business days*)

Yes

For Items Requring Commission Authorization, Add 1 Month to Standard Approval Process (Approximately 2 Months)


